COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/31/2005

ESTIMATE SUMMARY 13:25:31
CONTID: C15074 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15074-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.5 DAYS TIME ALLOW: 100 WORK DAYS
FY05 R6 SIGNALS:SH88/177, SH83 PERCENT TIME:  33.50 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: SHE R600-240

FY0S5 R6 SIGNALS: SH88/177 & SH83/Dayton

NAME OF ROAD: 88A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 03/28/2005
250 N. MAIN ST. DATE LET 02/17/2005 DATE WORK BEGAN  03/28/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 538,930.50 PARTICIPATING S 103,647.59 $ 43,621.21
AWARD PROJECT AMT:  § 449,882.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 19.23%2 TOTAL EARNINGS 103,647.59 43,621.21
FUNDS AVAILABLE: $ 435,282.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 103,647.59 43,621.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,906.93 -1,308.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 100,740.66 42,312.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 100,740.66 42,312.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,312.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDIAN COVER 445,000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 159.000 0.000
SsY 93.000 2,162.25
23.25000 93.000 2,162.25
0015 202-00203  *REMOVAL OF CURB AND GUTTER 239.000 0.000
LF 108.000 891.00
8.25000 108.000 891.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 12.000 0.000
sy 12.000 660.00
55.00000 12.000 660.00
0025 202-00810  REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0030 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
4,100.00000 0.000 0.00
0035 203-01597  *POTHOLING 40.000 27.500
HOUR 12.500 1,687.50
135.00000 40.000 5,400.00
0040 208-00020  SILT FENCE 100.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0045 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
965.00000 0.000 0.00
0050 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 10.000 510.00

51.00000 10.000 510.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00815 RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0065 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 6.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0070 210-00870 RESET COORDINATION UNIT 6.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0075 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0080 210-04025 MODIFY STRUCTURE 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000
TON 9.030 1,115.21
123.50000 9.030 1,115.21
0090 503-00036 *DRILLED CAISSON (36 INCH) 114.000 38.000
LF 76.000 13,300.00
175.00000 114.000 19,950.00
0095 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 90.000 337.50
3.75000 90.000 337.50
0100 608-00000 *CONCRETE SIDEWALK 103.000 0.000
sy 66.000 3,498.00
53.00000 66.000 3,498.00
0105 608-00010 *CONCRETE CURB RAMP 120.000 0.000
SY 40.000 4,920.00
123.00000 40.000 4,920.00
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 80.000 0.000
LF 0.000 0.00

23.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 210.000 0.000
LF 122.500 3,185.00
26.00000 122.500 3,185.00
0120 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,852.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0125 612-00001 DELINEATOR (TYPE I) 18.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0130 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 562.000 562.000
LF 0.000 0.00
11.50000 562.000 6,463.00
0135 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 805.000 686.000
LF 0.000 0.00
12.50000 686.000 8,575.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 745.000 450.000
LF 158.000 1,185.00
7.50000 608.000 4,560.00
0145 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 230.000
LF 16.000 136.00
8.50000 246.000 2,091.00
0150 613-07000 PULL BOX (SPECIAL) 4.000 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0155 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
5,500.00000 0.000 0.00
0160 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0165 614-00011 SIGN PANEL (CLASS 1I) 93.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00013 SIGN PANEL (CLASS III) 30.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0175 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 36.000 0.000
SLIPBASE)
LF 0.000 0.00
35.00000 0.000 0.00
0180 614-70000 PROGRAMMABLE TRAFFIC SIGNAL FACE 4.000 0.000
EACH 0.000 0.00
2,180.00000 0.000 0.00
0185 614-70117 PEDESTRIAN SIGNAL FACE (16) 14.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0190 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
0195 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0200 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,050.00000 0.000 0.00
0205 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,700.00000 0.000 0.00
0210 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 5.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
0215 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0220 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00

17,800.00000 0.000 0.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-87030 FOUR CHANNEL DETECTOR CARD 3.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
4,020.00000 0.500 2,010.00
0235 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
13,500.00000 0.500 6,750.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.500 1,230.00
2,460.00000 0.750 1,845.00
0245 630-00000 *FLAGGING 500.000 37.000
HOUR 74.000 1,776.00
24.00000 111.000 2,664.00
0250 630-00003 *UNIFORMED TRAFFIC CONTROL 16.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 7.000
DAY 10.000 215.00
21.50000 17.000 365.50
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 14.000
DAY 14.000 5,740.00
410.00000 28.000 11,480.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000
EACH 3.500 71.75
20.50000 3.500 71.75
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 4.500
EACH 5.500 112.75
20.50000 10.000 205.00
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 4.000
EACH 4.000 82.00

20.50000 8.000 164.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 30.000
SF 40.000 360.00
9.00000 70.000 630.00
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
510.00000 1.000 510.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 200.000 7.500
EACH 17.500 446.25
25.50000 25.000 637.50
0295 630-80380 *TRAFFIC CONE 300.000 37.500
EACH 0.000 0.00
5.25000 37.500 196.88
0300 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70310 F/A LANDSCAPING RESTORATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 529,330.50 $ 43,621.218 94,047.59

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

9,000.00000 1.000 9,000.00
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PCN: 15074-BID ESTIMATE RUN 05/31/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0002 13:25:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 9,600.00 $ 0.00s 9,600.00
PROJECT TOTAL CURRENT AMT $ 538,930.50 $ 43,621.21 8 103,647.59



